District 6
Contract for Delivery
FY 2016-2017

Description
Ready to List (RTL) 1 4 6 5 16
RTL Construction Capital (1,000s) $2,630 $9,385 | $82,749 | $65,630 | $160,394
RTL Preliminary Engineering (1,000s) $934 $5,055 | $21,989 | $13.,262 | $41.,240
Draft Environmental Document 0 0 0 0 0
Project Approval & Environmental 5 5 6 1 14
Document
Right of Way Certification 1 5 7 2 15
Approve Contract 10 9 2 3 24
Construction Contract Acceptance 3 2 2 14
End Project 0 1 0 1
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Attachment 1: FY 2016-2017 RTL Project List
Attachment 2: FY 2016-2017 Annual Delivery Plan



